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PERMANENT BUILDING COMMITTEE
REGULAR MEETING
TUESDAY, NOVEMBER 4, 2008

Members Present: P. Welti-Chairman, T. Adams, G. Feldman, M. Joyse, G.
Magnuson, A. Leo Miller, P. Shupe

Members Absent:  G. Blanchette, K. Heminway, L. Spielman
. Others Present: G. Gillung and D. Wallace-Ad Hoc Pinney House Committee_
Chairman Peter Welti called the meeting to order at 7:30 PM.
Citizen’s Forum — None
Approval of Minutes

MOVED (ADAMS) SECONDED (JOYSE) AND PASSED UNANIMOUSLY TO
APPROVE THE MINUTES OF THE REGULAR MEETING OF OCTOBER 14,
2008 AS WRITTEN.

-‘Pinney House Renovation Project

Peter Welti had received a copy of the specifications for a sign to be erected at the Pinney
House project. He will send it out for pricing,.

Peter Welti also received a copy of an e-mail from Mr. Santini’s lawyer, Joe Capossela.
He i3 stating that they have observed some work being done on the building but have not
received the details of the proposed Phase I work for review. He is stating the he has
engaged an engineer to do an analysis of the work to be done with the associated costs.
This has come as a surprise to the Committee that this has to be submitted. The Town
will not have this information until the bids are received back and at that point, the
architect’s work will be almost entirely completed. The question is, can the landlord
reject the proposed work after all the funds are expended for the architectural work?
Peter Welti stated that the attorneys need to discuss this and a meeting between them all
along with the town officials needs to be set up. The town attorney is presently on
vacation. Gary Magnuson stated that the landlord needs to approve what we don’t have
to give at this time.
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Peter Welti asked about the State Archeologist and Gerry Gillung stated that he was
available the first week of December. There is still the insurance question and Peter
Weiti will try to get a hold of the First Selectmen and see where to go from here on this
issue. She told the committee that she notified the First Selectman by e-mail of the
previous visit by the archeologist and students and he asked her for details. She assumed
that he informed someone that they would be on the site. Peter Welti asked that he also

be informed next time.

Mr. Joyse stated that it sounds like Mr. Santini wants to be involved. We need to either
get an OK from him on each item or get an overall acceptance of a certain level. There
will be a new set of procedures to follow if he is going to manage the costs and the
engineering. This needs to be ironed out.

Peter Welti received a letter from Hugh Pearson with comments and questions resulting
from last month’s meeting. He has agreed to provide the committee with a scope of work
for the demolition to be done by the volunteers. The masonry expert would like to walk
through the house with the Permanent Bldg. Committee and Hugh Pearson. Peter Welti
would like to have the meeting with Mr. Santini before that occurs. He is speculating that
they want to see how the town was able to save so much money. As soon as the town
attorney is back from vacation he will schedule a meeting.

New Business
2009 Meeting Schedule

The meeting was schedule was agreed upon with Wednesday, April 8.

OIld Business

Last month the committee discussed a snow shield for the High School front entrance.
Some of the members of the committee took a look at it and one suggestion is to install a
plexiglas wall on the back wall of the canopy.

Adjournment

MOVED (ADAMS) SECONDED (JOYSE)} AND PASSED UNANIMOUSLY TO
ADJOURN THE MEETING AT 8:08 PM.
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“Loi Smith, Clerk




